



Status of organizational reviews Update to GAC




Marco Lorenzoni


Director, Organizational Reviews

March 2010

Current Status: overview




Current Status: detail (1)



GNSO: Improvement actions on-going, details constantly updated on the [GNSO improvements website](#).

ALAC: Implementation plans under development for Board approval – expected delivery: May 2010.
Exception: A-L nominated Board Director / interlinks with Board and NomCom reviews. ALAC published a [White Paper](#) on election mechanisms, for consultation.

Current Status: detail (2)



NomCom:

Board:


SSAC:

Reports published and delivered to SIC: January 2010 ([Board](#), [NomCom](#), [SSAC](#)).

SIC to consider reports and issue recommendations to the Board.

Interconnection ([ALAC](#), Board, NomCom): A-L nominated Director (Board in-principle approval).

Current Status: detail (3)



RSSAC: [External reviewers' report](#): march 2009.

Delays from RootOps in providing inputs to the WG activities.

WG meets in Nairobi to plan next steps.


ccNSO: Items International is conducting the external review.

Data gathering phase, reviewers now in Nairobi.

May 2010: delivery reviewers' report, to be presented at the Brussels ICANN meeting (June 2010).

[ccNSO review webpage](#) updated with news.

Current Status: detail (4)



ASO: Informal agreement with NRO on same review mechanisms as for other Organizational Reviews. SIC to decide timeline.

TLG: Needed as to complement the Board review. SIC proposed to Board a lightweight mechanism, with shorter duration. SIC to decide timeline.



Thank you

